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December 10, 2009

Mr. Chris Staron

Program Associate for Transportation

North Shore Council of Mayors / Northwest Municipal Conference
1616 East Golf Road

Des Plaines, IL 60016

RE:  The Glen of North Glenview Commuter Parking Lots
Village of Glenview, Cook County
TIP #: 02-08-0002
Section #: 08-000169-00-PK
Request for Adjustment in Amount for Construction and Phase Il Engineering

Dear Mr. Staron,

The Village of Glenview is requesting consideration of the North Shore Technical Committee for
a cost increase for the above referenced CMAQ project. The cost increase request is for
Construction and Phase III Engineering. Additionally, the Village is requesting the transfer of
remaining allocated funds from Phase II (Engineering) to Phase III (construction).

The subject project design (Phase II Engineering) has been completed and Final Plans submitted
to IDOT on December 10, 2009.

The cost increase is based on the final construction cost estimate prepared by the Village’s
Consultant. The main reasons for the cost increase are as follows:

e  Wherever possible, conventional HMA pavement was replaced with pervious pavements.
The pervious pavement and aggregate base would provide some detention and alleviate
flooding in this area.

e Underdrain system was added.

Bioswale system was added (to improve overall storm water runoff quality).

The amounts in the following table reflects the latest cost estimates prepared for the final stage of
Phase III (construction) and additional funds requested for Construction and Construction
Engineering of this project.

CMAQ
Funds Proposed Additional
currently Current Cost CMAQ funding | CMAQ funding
Fiscal Year | programmed Estimates changes request Phases
Engineering
FY 2009 $109,200 $24,930.00 -$84,270.00* I
FY 2010 $1,091,600 2,525,811.50 | $2,020,649.20 | $844,779.20** | Construction
Construction
FY 2010 0 $128,916.00 $103,133.00 $103,133.00 | Engineering
TOTAL $1,200,800 $2,679,657.50 | $2,039512.20 $947,912.20
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*Request to transfer remaining Phase II (design) funds to construction
phase

** This amount includes the requested fransfer of Phase I (design)
funds ($84,270) into construction

The Village of Glenview respectfully requests that the North Shore Technical Committee approve
transfer of remaining Phase I funds of $84,270.00 to Construction Phase and an increase of
funding by $844,779.20 for Construction plus $103,133.00 in Phase 11l Engineering for a total of
$947,912.20 in CMAQ funding for FY2010. This Project is ready for construction and is
scheduled for IDOT March 5, 2010 letting,

The Village of Glenview appreciates your consideration in this matter. Please feel free to contact
me at 847-486-5640 if you have any questions or additional information needed.

Sincerely,

N i
SHAA

Eli Litay, P.E
Design Division Engineer

1370 Shermer Road ¢ Glenview, 1linois 60026 ¢ 847.998.9500 ¢ fax 847.998.1591
www.glenview.il.us




